

## Webster NH Select Board Project Status Highlight

Project	Status	Expected Completion	Next Steps	To find out more
<b>PD Cruiser</b>	Completed	Complete	Replacement Cruiser in use and lettered	Ask Police Chief
<b>PD Server</b>	Completed	Complete	Use for years	Ask Town Admin or Police Chief
<b>IT Upgrades</b>	Completed	Complete	Upgraded TH Server	Ask Town Admin
<b>Streaming Replacement</b>	Completed	June	Solution in place to YouTube, cancel THS	Ask Town Admin or SB Chair
<b>Clothespin Bridge</b>	On Track	2022 construction date	Continue communications with VHB	Ask Town Admin
<b>Fee Schedules</b>	On PB Agenda	End of August	Fee Schedules reviewed then public hearing	Ask Assistant Town Admin
<b>Salt Shed</b>	Access Being Built	Access complete by 2022	Road Agent to construct access way	Ask Town Admin or Road Agent
<b>Town Hall</b>	Lights, Fire Safety, and Signs in progress	LED emergency lights installed this month	Fire safety, security, stairs/ramp, external maintenance, ADA compliance	Ask Town Admin
<b>White Plains Bridge</b>	Waiting on Engineer	ASAP	Engineer to meet with abutters and SB rep tomorrow to get signed easements	Ask Town Admin
<b>Town Property Sales</b>	Some completed and back on tax list	Ongoing, more during meeting	Putting properties up to bid, town property safety removal	Ask Town Admin or Assistant Town Admin
<b>Deer Meadow Solar</b>	Awaiting next update from Olivewood	2023	PILOT agreement investigation	Attend Solar Subcommittee Meeting or Ask Town Admin
<b>Wetlands Ordinance</b>	PB Review	2022 town vote	Approval of expected amendments to ordinance by PB, then public hearing scheduled	Ask Town Admin or Assistant Town Admin
<b>Concord Drive</b>	In Progress	Before school	Water main and road bed replacement	Ask Town Admin or Road Agent or PLVD